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Contract No.: 04-0120F4
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Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 232

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work:
Scott (METS) and I inspected CB6 about 12pm near Pier 7. The weather was cloudy and the ground was
wet. I did not see any visible shipping damage. Minor scratches observed on the exterior. No access was
available to inspect the top or bottom of crossbeam 6. Refer to my attachment for pictures of the
crossbeams interior.

Office Work:
1. Worked on the draft letter for submittal 915R2. The flume tolerance will be addressed in another
submittal.
2. Worked on diaries.
3. Had a teleconference with Chris H. (CT) and Gary L. (CT) and Nick (PB) also attended to clarify
questions Sean (ABF) had regarding the service platform. Nick had confirmed that Kevin Smith (ABF) is
aware and agrees that the dimensions of the penetrations for rack supports shown on sheet SP-09 are to
be verified by ABF. Nick also confirmed that the 25mm of supported length was a request from Kevin.
Nick initially provided ABF with 15mm of supported length, however, Nick confirmed that Kevin needed
more. The numbers provided by PB on the same shop drawing are dimensions for the hand rail
penetrations only. Moreover another issue Sean and Chris raised was how revising the W200 dimensions
would affect the handrailing (Refer to sheet SP-07). Since some of the W200 are to be shifted 14mm in
one direction, the posts affected would need to be shifted the same distance to maintain them center-to-
center with the W200. Refer to grating plan on sheet SP-07 of submittal 739R4.

Hours Worked: 9 Hours including 1 hour overtime.
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